
From: Daphne Wallace <[REDACTED]>
Sent: Wednesday, October 14, 2015 11:43 PM
To: Jeffrey Epstein
Cc: ann rodriquez; Rich Kahn
Subject: Re:

Greetings Sir,

Boyson hopes to be back in service Friday, 10/16. If s=, and we can recommence with the crusher run on Monday, 10/19, the 20 load= of crusher run remaining could be completed by Friday, 10/23.

The asphalt could start the following week, 10/26, and if yo= permit the project to extend into the first week of November, Better Road= may be able to complete 40% of the asphalt work - they would begin at the=Kite House area and work their way out.

I am scheduled to speak with Mr. Justin of Justin Brothers a=out his preliminary numbers tomorrow. He picked up the plans last Fr=day, but was not ready on Monday when I called him. He said Thursday=and will also let me know when he can go out to see the site.

Respectfully, Daphne

road schedul= jardian all in budget?

--

please no=e

The information contained in this communication is confidenti=l, may be attorney-client privileged, may constitute inside information= and is intended only for the use of the addressee. It is the property =f JEE Unauthorized use, disclosure or copying of this communicati=n or any part thereof is strictly prohibited and may be unlawful. If yo= have received this communication in error, please notify us immediatel= by return e-mail or by e-mail to jeevacation@gmail.com <mailto:jeevacation@gmail.c=m> , and destroy this commun=cation and all copies thereof, including all attachments. copyright -al= rights reserved