
From: jeffrey E. <jeevacation@gmail.com>
Sent: Friday, October 2, 2015 3:40 AM
To: Brice Gordon
Subject: Re: ZDC PB and Log Cabin

should we try to transplant some pinions out back? =C2 dig a hole with fertilizer and fille?

On Thu, Oct 1, 2015 at 8:46 PM, =rice Gordon [REDACTED] <mailto:[REDACTED]> wrote:

Jeffrey

attached photos of Log cabin for your review

Rocks will be added to south side of parking=area tomorrow morning
Herman and Leon will continue with finish grading, irrigation rough=in, next week
=ood for Steps from Parking area to Log Cabin has been ordered
Steps will match Existing L=g Cabin Steps
=br>
any concer=s let me know
=br>
Load Tally=to Date for Log Cabin

Ro=ks 12 loads
Dirt/Back Fill 44 loads
<=iv class="gmail_default" style="font-size:small">

regards Brice
=br>

O= Sun, Sep 13, 2015 at 11:35 AM, Brice Gordon [REDACTED] =/span> wrote:

Jeffrey E.
12:00 AM (11 hours ago)

to me, Richard
how long to make level wit= the plan i produced originally for grading. i assume much of =he work can
get done whetehr you are there are not. i will =C2 come out late october . to mark out beds so i hope gradin=
finshed by then

Jeffrey

Anticipate completion of Log Cabin last week of September, and t=en planned to re mobilize to MH
Project
= mail and Photos of progress at Log Cabin to follow

We will try to meet that=deadline,

Reminder its a 9 plus foot retaining wall, backfill for 80 p=rcent of area involved, compaction,

wrote:

On Wed, Sep 2, 2015 at 11:2= AM, Zorro Ranch [REDACTED] <mailto:[REDACTED]>

Ok

house

Confirming we will=concentrate on log cabin until we get design confirmation for New garden a= main

Thank you

Brice

S=nt from my iPhone

wrote:

On Sep 2, 2015, at 10:58 AM, jef=rey E. <jeev=cation@gmail.com <mailto:jeevacation@gmail.com> >

do not hold off. her visit is not very important t= me

have scheduled for today and tomorrow

On =ed, Sep 2, 2015 at 12:11 PM, Brice Gordon <Staging material, rocks and dirt at the log cab=n

I intended to hold off on any other work at that =ocation until after Linda's visit 14th Sept

down

We have been stock piling dirt for back fill and gr=de MH, unfortunately the track hoe broke

It has been returned, company was unable to=locate part.

Another unit has been found from another company, we are waiting for c=nfirmtion on delivery date, Monday or Tuesday next week.

In the mean time the access road behind =he MH to proposed new site needed work and a slight change of layout so du=p truck was not continually driving over Spetic Tanks located to the South=East of Mechanical Building.

The storm water pipping from the MH that goes under th=s road also need work, this work has been completed.

I will send Photos Friday of progress

regards Brice

--

Brice Gordon

Stanley, NM

Ph: [REDACTED] <tel:[REDACTED]>

--

=C2 [REDACTED] please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of

JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this

return e-mail or by e-mail to jeevacation@gmail.com <mailto:jeevacation@gmail.com>, and destroy this communication and all copies hereof, including all attachments. copyright -all rights reserved
</div>

--

Brice Gordon
Stanley, NM

Ph: [REDACTED] <tel:[REDACTED]>

--

Brice Gordon
Stanley, NM=C2 [REDACTED]

Ph: [REDACTED] <tel:[REDACTED]>
</div>

--

please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com <<mailto:jeevacation@gmail.com>> , and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved