
From: Zorro Ranch [REDACTED]
Sent: Friday, October 2, 2015 3:42 AM
To: jeffrey E.
Subject: Re: ZDC PB and Log Cabin

By the time we get irrigation installed it will be a spring seeding

Sent from my iPhone

On=Oct 1, 2015, at 9:35 PM, jeffrey E. <jeevacation@gmail.com <mailto:jeevacation@gmail.com> > wrote:

thanks, grasses ?? seed?&=bsp;

On=Thu, Oct 1, 2015 at 8:46 PM, Brice Gordon [REDACTED] wrote:

attached photos of Log cabin for your review<=div>

Rocks will be added to south side of parking area tomorrow morning
Herman and Leon will continue with finish grading, irrigation rough in, next week
Wood for Steps from Parking area to Log Cabin has been ordered=</div>
Steps will match Existing Log Cabin Steps

any concerns let me know

Lead Tally to Date for Log Cabin

Rocks 12 loads
to me, Richard

how long to make level with the plan introduced originally for grading. i assume much of the work can be done whether you are there or not. i will come out late october to mark out beds so i hope grading finished by then</=ont>

Jeffrey

Project Anticipate completion of Log Cabin last week of September, and then planned to re mobilize to MH

E mail and Photos of progress at Log Cabin to follow

We will try to meet that deadline,

Reminder it is a 9 plus foot retaining wall, backfill for 80 percent of area involved, compaction,

An issue that needs to be addressed,

Drainage, under the present plan/grade, in the event of a down=pour proposed path material and small landscape walls will get washed away<=div>

reg=rds Brice

On Wed, Sep 2, 2015 at 11:26 AM, Zorro Ranch & [REDACTED] =/a>>
<mailto:[REDACTED]> wrote:

Ok
Confirming we will concentrate on log cabin until we get des=gn confirmation for New garden at
main house
Thank you =
Brice

Sent from my iPhone

O= Sep 2, 2015, at 10:58 AM, jeffrey E. <jeevacation@gmail.com>
<mailto:jeevacation@gma=l.com> > wrote:

=blockquote type="cite">
do not hold off. her v=sit is not very important to me

On Wed, Sep 2, 2015 at 12:11 PM, Brice Gordon [REDACTED]
<mailto:[REDACTED]> wrote:

Jeffrey
Staging material, rocks and di=t at the log cabin have scheduled for today and tomorrow
We have been stock piling dirt for back fill a=d grade MH, unfortunately the track hoe
broke down
It has been returned, company was unable=to locate part.
Another unit has been found from another company, we are waiting for c=nfirmation on
delivery date, Monday or Tuesday next week.

In the mean time the access road behind the M= to proposed new site needed work and
a slight change of layout so dump tru=k was not continually driving over Spetic Tanks located to the South East o=
Mechanical Building.

The storm water pipping from the MH that goes under this road a=so need work, this
work has been completed.

I will send Photos Friday of progress

regards Brice

--

Brice Gordon
Stanley, NM

Ph: [REDACTED]

--

&n=sp; please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for

JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@mail.com <mailto:jeevacation@gmail.com>, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved

Brice Gordon
Stanley, NM =br>

Ph: [REDACTED] <tel:[REDACTED]>
</=iv>

--

please no=e

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of JEE
Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this

communication in error, please notify us immediately by
jeevacation@gmail.com <mailto:jeevacation@gmail.com> , and
destroy this communication a=d all copies thereof,
including all attachments. copyright -all rights r=served

=