

---

**From:** Daphne Wallace <[REDACTED]>  
**Sent:** Wednesday, September 9, 2015 4:13 PM  
**To:** Jeffrey Epstein  
**Cc:** ann rodriquez; Rich Kahn  
**Subject:** Boyson schedule - September 9, 2015

Greetings Sir,

Anna and I just received a phone call from Boyson. The parts they are waiting on to repair their second engine will not be available until next week.

As a result, they can only transport lighter loads. Anna has prioritized getting the trash, gravel, sand, topsoil and waste oil removal completed as soon as possible.

Boyson cannot carry the weight of the crusher run volume that is needed to complete the Road project, nor the asphalt, until both engines are back online.

To make matters worse, they are scheduled to put the barge into drydock beginning 9/18 for approximately 10 days.

=/div>

We will concentrate on maximizing the crucial loads needed to keep the present projects going and prepare for your return, and next week sit with Mr. Jeffers and Big Sam to create a new Road Schedule for your review.

Respectfully, Daphne