

---

**From:** jeffrey E. <jeevacation@gmail.com>  
**Sent:** Wednesday, September 2, 2015 4:59 PM  
**To:** Brice Gordon  
**Subject:** Re: ZDC PB and Log Cabin

do not hold off. her visit is not very important to =e

On We=, Sep 2, 2015 at 12:11 PM, Brice Gordon <[REDACTED]> wrote:

Jeffrey

Staging material, rocks and dirt at the log cabin h=ve scheduled for today and tomorrow  
I intended to hold off on any other work at that loca=ion until after Linda's visit 14th Sept

We have been stock piling dirt for back fill and grade=MH, unfortunately the track hoe broke down  
It has been returned, company was unable to lo=ate part.

Another unit has been found from another company, we are waiting for conf=rmation on delivery date, Monday  
or Tuesday next week.

In the mean time the access road behind the =H to proposed new site needed work and a slight change of layout  
so dump t=uck was not continually driving over Spetic Tanks located to the South Eas= of Mechanical Building.

The storm water pipping from the MH that goes under this r=ad also need work, this work has been completed.

I will send Photos Friday of progress

<=iv class="gmail\_default" style="font-size:small">

regards Brice

--

=div dir="ltr">Brice Gordon  
Stanley, NM

=div>

Ph: [REDACTED]

--

please =ote

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of JEE. Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to [jeevacation@gmail.com](mailto:jeevacation@gmail.com) <<mailto:jeevacation@gmail.com>> , and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved