
From: jeffrey E. <jeevacation@gmail.com>
Sent: Wednesday, August 19, 2015 2:55 AM
To: Leighton Allenby; Richard Kahn
Subject: Re: LSJ Construction Punch list

are you reading what you are sending me before you send it=? big n says completion date 8 1. and then complet=on 9
4. sorry , i dont want to be editing silly re=orts. . 450 says damaged in june window to b= ordered??? !!! this is silly
roller ,=damaged in june it says part ordered today??!!

On Tue, Aug 18, =015 at 7:07 PM, Leighton Allenby [REDACTED] wrote=:

Good Evening Mr. Epst=in,
Sorry for the delay in getting this to you. It will not happen aga=n.
Jermaine needs to update his area. I am awaiting his email wi=h updates and will forward once he sends.

Please feel f=ee to call me until 11pm EDT to discuss or early tomorrow

Best,
Leighton

Leighton Allenby
Director of Properties=br>
[REDACTED]

--

please =ote

The information contained in this communication is
confiden=ial, may be attorney-client privileged, may
constitute inside informati=n, and is intended only for
the use of the addressee. It is the propert= of
JEE

Unauthorized use, disclosure or copying of this
communica=ion or any part thereof is strictly prohibited
and may be unlawful. If =ou have received this
communication in error, please notify us immediat=ly by
return e-mail or by e-mail to jeevacation@gmail.com <mailto:jeevacation@gmail=com> , and

destroy this communication and all copies thereof,
including all attachments. copyright -all rights reserved