
From: LAllenby [REDACTED]
Sent: Saturday, August 8, 2015 2:17 PM
To: NYC - Jeffrey Epstein
Cc: NYC - Richard Kahn
Subject: Re: Paving project additional approval needed

Mr. Epstein
Per our phone conversation
No on swales /wait and see
Crusher run ok

Please confirm

Leighton Allenby
Director of Properties
[REDACTED]

> On Aug 8, 2015, at 9:18 AM, LAllenby [REDACTED] wrote:
>
> Better Roads was never provided the plans submitted by woods/engineer
> Missing on bid:
> 32 Swales \$42,486
> 3" crusher run base/1360 tons with trucking \$90,712.
> Asphalt was \$512,500
> New Total \$645,698
>
> Time line addition
> 5 additional days for swales
> 12/15 days for crusher run
> Both swales/crusher 17/20 days on top of original timeline
>
> If swales are put in after crusher run and asphalt add \$250 per swale x 32== \$8,000.
>
> Also LSJ staff has to put in silt fencing as per plan and permit
>
> I received the correct plans with all this additional information a few days ago. Better Roads said they were not given this info by woods. Woods did not return Our call.
>
> I strongly suggest doing these roads correctly. We will have a lot of washout, undermining and cracking pavement if we do not do the swales in the crusher run.
>
>
> How do you want to proceed
> Call me if you need more clarification
>

> Leighton Allenby
> Director of Properties

> [REDACTED]
> [REDACTED]
> [REDACTED]
> [REDACTED]

```
<?xml version="1.0" encoding="UTF-8"?>
<!DOCTYPE plist PUBLIC "-//Apple//DTD PLIST 1.0//EN" "http://www.apple.com/DTDs/PropertyList-1.0.dtd">
<plist version="1.0">
<dict>
  <key>conversation-id</key>
  <integer>107942</integer>
  <key>date-last-viewed</key>
  <integer>0</integer>
  <key>date-received</key>
  <integer>1439043408</integer>
  <key>flags</key>
  <integer>8590195717</integer>
  <key>gmail-label-ids</key>
  <array>
    <integer>6</integer>
    <integer>2</integer>
  </array>
  <key>remote-id</key>
  <string>532937</string>
</dict>
</plist>
```