
From: jeffrey E. <[REDACTED]>
Sent: Friday, June 19, 2015 2:35 PM
To: Daphne Wallace
Subject: Re: Barge return - June 19, 2015

yesterdady you said the 10t?

On Fri, Jun 19, 2015 at 9:43 AM, Daphne Wallace <[REDACTED]> <mailto:[REDACTED]> > wrote:

Greetings Sir,

The realistic date for the return of Big N is Friday, July 31.

We spoke with Gene this morning (Gene spoke with Boscoe last night) who summarized for us the parts to be completed before the barge is ready for sea trials:

- Old engines removed and stored
- Engine parts swapped from old engines to new ones
- New engines set in place (old engines loaded for return)
- Alignment
- Exhaust system
- Wiring to the new engines
- Recondition the transmission
- Replace the fuel lines
- Recondition the fuel filters
- Sea trials

Gene does not foresee any catastrophic setbacks, but at this time he also does not see the completion before the end of July.

When we speak with Boyson on Monday, I will request their barge for the mobilization of Better Roads equipment, and that they work with us as auxiliary until Big N's return, so this project's schedule is not derailed.

Respectfully, Daphne

--

please note

The information contained in this communication is confidential, may be attorney-client privileged, may

constitute inside information, and is intended only for the use of the addressee. It is the property of JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to [REDACTED] <mailto:jeevacation@gmail.com>, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved