
From: Richard Kahn <[REDACTED]>
Sent: Friday, February 27, 2015 9:47 PM
To: jeffrey E.
Subject: PBI Phone System Installation Delay

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022
[REDACTED]

Begin forwarded message:

From: Fred Ogg <fred@etc.fm>

Date: February 27, 2015 at 2:01:56 PM EST

Subject: Phone System Installation

To: Richard Kahn <richardkahn12@gmail.com <mailto:richardkahn12@gmail.com>>

Cc: Lyle Prater <[REDACTED]>, Jeffrey Slobin <[REDACTED]>, Ray Ellen <[REDACTED]>
<[REDACTED]>, Brian Madio <[REDACTED]>

Richard,

We've run into a problem. We have the KSU and six of the 40 phones we need, but the rest are not showing up in time to start Monday as scheduled. The vendor said it's related to a port strike on the West Coast and that the shipment of phones is in containers that are all backed up. We've not received an ETA on the rest yet, but I doubt they'd want us to replace the working old system with a new system and only 6 phones.

I'll call you on Monday when I know more. Sorry for the short notice, but up until yesterday we were still hoping they'd locate the phones elsewhere and complete the order to us, as we'd requested overnight shipment.

Regards,

Fred =gg

2611 =ercer Avenue
West Palm Beach, FL 33401



Please note our new =ddress.

<<http://www.etc.fm/>>

</=able>

=