
From: Richard Kahn <[REDACTED]>
Sent: Tuesday, June 26, 2018 9:54 PM
To: jeffrey E.
Subject: Crane and Trees

george said that crane cannot be canceled and trees need to be set into the ground as it is 95 degrees plan that i propose for your approval

- 1) crane takes 2-2.5 hours to set up which will occur from 8:00-10:30am
- 2) during that time they will remove 2 rows of pavers and re dig hole for your approval which will be sent via photos (i also told carluz to take photos from balcony to give better perception)
- 3) then crane will do foxtail replacement to begin which will take until at least 12:30-1pm
- 4) then Areca will begin and George will FaceTime with you to ensure location is proper and that you are comfortable with everything

please advise if ok
thank you

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022
tel [REDACTED]
fax [REDACTED]
cell [REDACTED]

On Jun 26, 2018, at 5:42 PM, jeffrey E. <jeevacation@gmail.com> wrote:

i suggest to george the tree can be put in the front yard, , the crane should be canceled until next week, my suggestion. .

--

please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved

=