
From: Ann Rodriquez [REDACTED]
Sent: Wednesday, January 10, 2018 7:04 PM
To: jeevacation@gmail.com; Rich Kahn
Subject: Manhole installed
Attachments: IMG_6587.jpg; Untitled attachment 00247.txt; IMG_6588.jpg; Untitled attachment 00250.txt; IMG_6589.jpg; Untitled attachment 00253.txt; IMG_6590.jpg; Untitled attachment 00256.txt; IMG_6591.jpg; Untitled attachment 00259.txt; IMG_6592.jpg; Untitled attachment 00262.txt; IMG_6593.jpg; Untitled attachment 00265.txt; IMG_6595.jpg; Untitled attachment 00268.txt; IMG_6596.jpg; Untitled attachment 00271.txt

Hey Bossman,

Manhole installed. Cable & Fiber being worked on today but won't be completed until Thursday 1/11. Hugo is requesting 24hrs to energize the cable before he can put us back on WAPA

If they actually work this weekend. We could possibly be on WAPA as of Monday, January 15th. Hugo to advise

Pic 3: Large Cable & Small Fiber

Pic 8: Damaged area of the cable (small hole in cable caused the damage)