
From: Jeffrey Epstein <jeevacation@gmail.com>
Sent: Tuesday, July 5, 2011 9:51 PM
To: emad hanna; Richard Kahn
Cc: Gary Kerney; Brice

I have gone through the construction schedule with Gary and Brice, to find things like the relax room ready on 6/10. However, the document is prepared on July 1st, the room is not ready, there are tons of bad numbers and misleading dates. Almost no useful information, carpenters, stone masons needed, iron schedule, flagpole pool cabana, cabana 4, etc., it lists desal plant as finishing on 7/22 though it finished last week. =A0 this is unacceptable. We have no idea of Brice's cottage, thing to be ordered, labor can start, although once again, 4 months later, = am told that we haven't hired people.

--

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of Jeffrey Epstein. Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com <mailto:jeevacation@gmail.com>, and destroy this communication and all copies thereof, including all attachments. Copyright -all rights reserved

--bcaec53f980fa255bf04a759793b-- conversation-id 192165 date-last-viewed 0 date-received 1309902641 flags 8590195713 remote-id 166149