

---

**From:** Jeffrey Epstein <jeevacation@gmail.com>  
**Sent:** Sunday, July 10, 2011 3:44 PM  
**To:** emad hanna; Gary Kerney  
**Cc:** [REDACTED]

I expect a real constructions schedule , critical dates, paths, and all =aterial for all the projects either on order or delivered. by the 21 =of july, there is nothing we don't know, this should have been done=weeks ago. the idea that we are waiting on wood is crazy, conversation-id 198944 date-last-viewed 0 date-received 1310312642 flags 8590195713 remote-id 167020