
From: Jermaine Ruan <[REDACTED]>
Sent: Friday, January 5, 2018 12:44 AM
To: [REDACTED]
Cc: E. jeffrey
Subject: Fiber update
Attachments: image1.JPG; Untitled attachment 00111.txt

Good evening Rich

The fiber was drawn back to the first manhole, but we were unable to identify the next manhole that the fiber ran to. Danny informed me that he was not on board when the wapa cable was first installed in the generator building. (In my recollection it was Micheal Glitten and Gary Moses, the former Electrician.)

Due to today's lack of progress, Liston has switched up tomorrow's schedule in order to find the route the fiber to tracing back the fiber from the existing manhole. The manhole is scheduled to be cleaned and Liston will have his guy go into it afterwards and trace back the fiber that way.