

---

**From:** Jeffrey Epstein <jeevacation@gmail.com>  
**Sent:** Friday, November 11, 2011 10:58 AM  
**To:** mark dober; [REDACTED] Igala Joseph; Gary Kerney

what is missing from the punch list is the allocation of priority. I see=that though the gravel path was removed the grading is no where complet=. and now the courtyard is being prepared for cement.. I want tha= area graded and hydroseeded . how will we get the trucks in to do it now = with the courtyard clean. ? ? The priority is to have no more constructio= at the main compound seperate from the courtyard pour by the 21 st. lo= has been there for ten days, and the chilllax bath has not started. ??

--

\*\*\*\*\*

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of Jeffrey Epstein Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com <mailto:jeevacation@gmail.com> , and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved

--f46d0446308c68be7604b1736599-- conversation-id 204479 date-last-viewed 0 date-received 1321009087 flags 8590195713 remote-id 190507