
From: Marc Dober [REDACTED]
Sent: Monday, November 28, 2011 9:47 PM
To: Jeffrey Epstein
Cc: Brice Gordon
Subject: Flagpole pool re-plastering and Main pool tile redo

Jeff,

The proposed schedule to re-plaster the flagpole pool is as following:

Bart will be ordering the material as soon as we give the go ahead. It will take 5 days to arrive to the island.

It will take 2 days to empty and 2 days to fill the pool and the actual work on the pool will take 6 days.

After the pool is refilled, we need 5 days to make sure the water is balanced (PH levels, etc)

So we are looking at about 20 days of the pool being down start to finish.

Bart will be doing this at his expense.

He is currently due \$34k and is expecting that this job will cost around \$15k and he would be paid the balance after he is complete and you are satisfied.

For the main pool he has submitted a \$42,600 proposal to retile the pool. This is for labor and installation only. Materials will run approx. \$15k to \$20k.

Please let us know how you want to proceed

```
Marc=?xml version=.0" encoding=TF-8"?>
<!DOCTYPE plist PUBLIC "-//Apple//DTD PLIST 1.0//EN" "http://www.apple.com/DTDs/PropertyList-1.0.dtd">
<plist version=.0">
<dict>
  <key>conversation-id</key>
  <integer>205900</integer>
  <key>date-last-viewed</key>
  <integer>0</integer>
  <key>date-received</key>
  <integer>1322516796</integer>
  <key>flags</key>
  <integer>8623750145</integer>
  <key>gmail-label-ids</key>
  <array>
    <integer>6</integer>
    <integer>2</integer>
  </array>
  <key>remote-id</key>
  <string>193402</string>
</dict>
```

</plist>