

---

**From:** Jeffrey Epstein <jeevacation@gmail.com>  
**Sent:** Wednesday, February 22, 2012 12:05 AM  
**To:** TOM MELNICK; [REDACTED]

north face still not painted/? five palms.itsbeen a month since we=began. ??? ceiling ready when? ,toms list has all concrete by ma=ch 2. . are we on track, . grotto turn around etc, .  
conversation-id 212033 date-last-viewed 0 date-received 1329869088 flags 8590195713 remote-id 207473