
From: Boscoe <[REDACTED]>
Sent: Friday, August 31, 2012 3:34 AM
To: Monique Harry
Cc: jeevacation@gmail.com
Subject: Thursday

Arrive SBDD 07:40

Meet and inspect progress

Load hydraulic cylinders and take to Fernando Trucking for delivery to Bla=kHawk shipping Return to SBDD Found....

- .Bad coupling key and worn keyway
- .cracked strut starboard rudder support
- .severe corrosion and wear in upper rudder/steering system... Work ongoing
- . Progress slows
- . Motors..realignment begins

Meet w/ Gene Kral about man hours and material costs. Man-hour to date total= to be discussed Friday morning to address found faults and additional repairs costs due to wear, corrosion/failure.

Possible launch date of Monday discussed.

Return to RH 16:00

Meet w Danny Vickers=?xml version=.0" encoding=TF-8"?> <!DOCTYPE plist PUBLIC "-//Apple//DTD PLIST 1.0//EN" "http://www.apple.com/DTDs/PropertyList-1.0.dtd">

<plist version=.0">

<dict>

```
<key>conversation-id</key>
<integer>230008</integer>
<key>date-last-viewed</key>
<integer>0</integer>
<key>date-received</key>
<integer>1346384065</integer>
<key>flags</key>
<integer>8590195713</integer>
<key>gmail-label-ids</key>
<array>
  <integer>6</integer>
  <integer>2</integer>
</array>
<key>remote-id</key>
<string>243403</string>
```

</dict>

</plist>