
From: Ann Rodriquez <[REDACTED]>
Sent: Saturday, December 7, 2013 10:13 PM
To: Jeffrey Epstein
Subject: Tiling progress 12/7 and notes
Attachments: image.jpeg; Untitled attachment 00204.txt; image.jpeg; Untitled attachment 00207.txt;
image.jpeg; Untitled attachment 00210.txt; image.jpeg; Untitled attachment 00213.txt;
image.jpeg; Untitled attachment 00216.txt; image.jpeg; Untitled attachment 00219.txt;
image.jpeg; Untitled attachment 00222.txt; image.jpeg; Untitled attachment 00225.txt;
image.jpeg; Untitled attachment 00228.txt; image.jpeg; Untitled attachment 00231.txt;
image.jpeg; Untitled attachment 00234.txt

as you requested...

Dasher guys could not do as much as they had planned for due to bad weather.=They will be back tomorrow 12/8 from 7am-4pm and possibly Monday 12/9 depen=ing on the weather.

DPNR Inspection has been re-scheduled by Mr. Oriol for Wednesday, December 1=th.