
From: Richard Kahn [REDACTED]
Sent: Thursday, August 16, 2018 2:14 AM
To: Jeffrey Epstein
Subject: Fwd: Shipping Updates - August 13, 2018

=div>Warren Cat - (2) D 125-8 Electric Generators=and (2) Replacement Generators - payment made 7/13 - EDA to ship out by 10/=9

Richard Kahn
HBRK Associates Inc.
<iv>575 Lexington Avenue, 4th Floor
New York, NY 10022
T=[REDACTED]
Fax [REDACTED]
Cell [REDACTED]

Begin forwarded message:

[REDACTED], Rich K=hn
Karyna Shuliak <[REDACTED]>
[REDACTED]

Subject: Shipping Updates - August 1=, 2018

[REDACTED]

Arrived/Sailed/Booked to=Sail

BOL 13=72628 - Amazon - Dolphin Pro S2 T-Top - on STT - will clear thi= week

&nb=p; - Home Depot H3501-97608 - LSJ Flagpole Pool Cabana Kitchen Cabinetry - on STT - will clea= this week

BOL 13275414 - Palmetto Motorsports - A=V/utility vehicle parts - EDA on STT 8/15 - will clear this week =

BOL 13279765 - Restoration Hardware - LSJ Staff C=ttage armchairs and cushions - scheduled to sail 8/15 - EDA on STT 8/19

BOL 13279984 - Gemini Seawater Systems LLC - RO Plant c=mponents - EDA to Tropical FL 8/14 - scheduled to sail 8/17 - EDA on STT 8/=1 &nbs=;

Awaiting Delivery to Tropical

Southwest Products - 20=KW Generator - shipped out from factory 8/8 - EDA to Tropical FL 8/16 =/div>

Loranger - (30) 4.5 x 4.5 hinges, (150) 4 x 4=hinges (Stanley ball bearing) - EDA to ship out 8/24

S&C Electric Company - Underground Distribution Switch-gear -=EDA to Tropical FL by 9/30

Warren Cat - (2) D 1=5-8 Electric Generators and (2) Replacement Generators - payment made 7/13 -=EDA to ship out by 10/19

LMT International - 5,000=SF Coral Stone - paid via wire 8/10 - EDA to port of DR pending

JSC Interiors LLC Orders

Foshan King Patio Furniture Co., Ltd - ou=door furniture - shipping from China 7/15 - EDA to MIA 8/22
=/div>

Christopher Hyland Inc - Kitchen Banquette fabric -=ordered 7/25 - EDA to ship out by 9/15

Ferguso= Enterprises - Dornbracht bath fixtures - ordered 7/24 - EDA to vendor by 9=18

Interfreight-Cargo to Bob Lynch Mo=ers - ETD Singapore 8/12 - ETA Hong Kong 8/19 - ETD Hong Kong 8=27 - ETA MIA 9/25 - ETA STT by 10/9

Gloria Art - Bali Statues

Liyan Ant=q & Primitive - Bali Statues

Nikini Art Indonesia - Bali Furniture

Miroku Furniture - Bali Furniture<=span>

=