
From: J <jeevacation@gmail.com>
Sent: Friday, December 28, 2018 11:53 PM
To: jeffrey epstein

cabanans were to be finishe sept. =C2 then oct nov dec. . vantit=s still not done. engineeering doors on the list in feb still not do=e. genrators before hurricane just finished. mike= cottage months late and built over cistern. no w=fe solution . tiles , still not done.

=br>--

p=ease note

The information contained in this communication is co=fidential, may be attorney-client privileged, may constitute inside inf=rmaton, and is intended only for the use of the addressee. It is the p=operty of JEE Unauthorized use, disclosure or copying of this com=unication or any part thereof is strictly prohibited and may be unlawfu=. If you have received this communication in error, please notify us im=ediately by return e-mail or by e-mail to jeevacation@gmail.com <mailto:jeevacation=gmail.com> , and destroy thi= communication and all copies thereof, including all attachments. copyr=ght -all rights reserved

--0000000000001a5803057e1dc37d-- conversation-id 317589 date-last-viewed 0 date-received 1546041175 flags 8590195717 remote-id 886143