
From: Eric Roth [REDACTED]
Sent: Saturday, December 1, 2018 12:57 PM
To: Jeffrey Epstein; Jay Massar; Larry Visoski; Eileen McDowell; Dawn Schortemeyer
Subject: Plan D G550 schedule

Good morning.

See Eileen's email below. This crate and barrel fabric is the pacing item. I spoke to the store Manager in Manhasset, LI about paying an expediting fee (the fabric itself is inexpensive) and we are applying as much pressure as possible.

We will be following up this week with them to see how we can get them to move on this.

Best Regards,

Eric

Eric H. Roth
President
International Jet Interiors
www.intljet.com <<http://www.intljet.com>> Office [REDACTED]

From: Eileen McDowell
Date: November 29, 2018
Subject: RE: Jeffrey - crate and barrel fabric

Yes Dawn ordered it yesterday.

For 5OLY lead time was 5-9 weeks. She spoke with someone at C&B who was looking into expediting but no guarantee.

EILEEN McDOWELL | INTERIOR DESIGN

<<http://www.intljet.com>>

[REDACTED]
www.intljet.com <<http://www.intljet.com>> <<http://www.facebook.com/intljet>> <<http://www.twitter.com/intljet>>

2221 Smithtown Avenue, Long Island MacArthur Airport, Ronkonkoma, New York 11779