
From: Richard Kahn <[REDACTED]>
Sent: Monday, November 5, 2018 6:11 PM
To: Jeffrey Epstein
Subject: Fwd: JPK Issues - Shower Doors / Pool Wall

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022
tel [REDACTED]
fax [REDACTED]
cell [REDACTED]

Begin forwarded message:

From: =/b>Kyle reavis <[REDACTED]>
Subject: =/b>JPK Issues - Shower Doors / Pool Wall
Date: =/b>November 5, 2018 at 1:07:53 PM =ST
To: =/b>Richard Kahn <[REDACTED]>
Cc: brice gordon <[REDACTED]>

Good Afternoon =ich,

I just got =onfirmation from JPK that as of 1:20 pm today the shower doors and =rivacy glass has not been ordered. We sent them =n email to proceed 9/10/18 with ordering of the shower doors and =rivacy glass and have been told verbally by JPK up to this point that =hey have been ordered. We have two options:

- 1- We wait for JPK to =rder these today.
- 2-We take over this scope and order today.

In the mean time until =hese arrive the showers will be operational because I =ill make sure we keep the exterior doors in place until the new shower =oors arrive.

Jay informed me verbally on Friday that the stone wall he bid at the main compound pool was the incorrect number. The number for the wall we received was \$13,680.00. He has informed me this price is closer to 50K. I informed him that this type of mistake cannot happen and he needed to send you and I a detailed email to explain himself and how this big of an error occurred. Expert Builders bid for this was 60K. I am work on finding other bidders if we cannot get a resolution with PK.

Very Respectfully,

Kyle Reavis

=