

---

**From:** Richard Kahn [REDACTED]  
**Sent:** Monday, October 29, 2018 5:40 PM  
**To:** Jeffrey Epstein  
**Subject:** Fwd: Shipping Updates - October 26, 2018

FYI = GSJ generators have been sitting at tropical for 8 days now...

Richard Kahn  
HBRK Associates Inc.  
575 Lexington Avenue 4th Floor  
New York, NY 10022  
[REDACTED]

Begin forwarded message:

From: Daphne Wallace [REDACTED]

Subject: Shipping Updates - October 26, 2018

Date: October 26, 2018 at 6:12:00 PM =DT

To: michael glidden [REDACTED], yle reavis [REDACTED] <mailto:[REDACTED]>, Rich Kahn <richardkahn12@gmail.com>, Karyna Shuliak <karynashuliak@icloud.com>, LSJ GSJ [REDACTED], brice gordon [REDACTED]

Greetings Mike,

Arrived/Sailed/Booked to Sail

BOL =3384039 - on STT - cleared - Ready for Pickup

=nbsp; Barn Light Electric Co LLC

=nbsp; Artistic Tile - LSJ Cabana Tiles - all tiles, mortar

=nbsp; Artistic Tile - LSJ Master Bath Add-On =hassos tile, mortar, sealer  
 =nbsp; Steel Factory Mfg. - (60) Q45-17 58" =-Panel 20 Gauge  
 =nbsp; Home Depot - =3501-120359 - GSJ range/dishwasher/microwave  
 =nbsp; Warren Power - (2) D 125-8 Electric =enerators for GSJ  
 =nbsp; Absolute =ardwood Flooring - Flooring chemicals

BOL 13379883 - United Rentals - 2018 JLG 4045R =lectrical Scissor Lift for TWA - on STT - cleared - Ready for Pickup

Bali Statues and =urniture - on LSJ

Alberto Pinto - (1) 40' container of Furniture - on =TT - BOB LYNCH cleared 10/25 - delivery pending

BOL =3392010 - South Florida Trailers Mfr - Zodiac 25' trailer - sailed =0/24 - pre-cleared - EDA on STT 10/28

BOL =3387445 - sailed 10/24 - pre-cleared - EDA on STT =0/28

=nbsp; Adventure Sports Inc = Windsurfer/Boom/Sail/Attachments  
 =nbsp; =nbsp;Pottery Barn  
 =nbsp; =nbsp;Amazon  
 =nbsp; =nbsp;Zuri  
 =nbsp; Goal =ero

BOL =3384001 - Warren Cat - Caterpillar Model 307 Midi Excavator - scheduled =o sail 10/31 if space is available

BOL 13396674 - Xylem Water - Invoice =eeded

BOL =3401799 - Cali Bamboo - bamboo fencing, sealer - delivered to Tropical =L 10/26  
 =nbsp; Carluz Toylo - =urf board - Invoice Needed

BOL 13388507 - Groundworks - (4) Zahidi Palms (20' CT), (25) =ea Grapes (25 gallons) - 6 week Hydration Program - at FL farm 10/9 - =DA to Tropical FL 11/8 - scheduled to sail 11/9 - EDA on STT =1/14

Awaiting Delivery to Tropical

KBAuthority.com <<http://KBAuthority.com>> - Toto Neorest700H Tankless Dual Flush =oilet with Integrated Washlet Seat for LSJ MBR - at PB House - on plane =o LSJ 10/28

EGS International - Dark tint =lass - LSJ Gym & Ballet rooms - payment made 8/21 - EDA =o ship out by =0/30

Carmix - =armix 5.5XL Self-Loading Mixer/Manuals/Keys - departing Genova 10/15 - =DA to MIA 11/5

11/9

Loranger - Library Baldwin Hardware in Dark Bronze finish - =OW EDA to ship out by =0/31 - EDA to Tropical FL

Overhead Door of South Florida - (2) Overhead Rolling Service =oors for GSJ Quonsets - EDA to ship out =1/15  
=nbsp;                      =nbsp;

Warren Cat - Caterpillar Model 325 Excavator = in TX - EDA to Tropical FL pending  
=nbsp;      JLG TH-1255 =elehandler - in TX - EDA to Tropical FL pending

=nbsp;                      =nbsp;Caterpillar 272 Skid Steer - in TX 10/31 - EDA to =ropical FL pending

Brown Jordan - =abinets/Appliances for LSJ Tiki Hut kitchen - deposit paid 10/5 - Lead =ime 3 to 4 weeks

Gemini Seawater Systems = 25K GPD Containerized Seawater =O System for GSJ - purchased 9/14 - EDA to  
Tropical FL =2/31

Warren Power - (2) D 175-8 Electric Generators for LSJ - =urchased 10/5 - Lead time 12-13 weeks

=