
From: Richard Kahn [REDACTED] >
Sent: Tuesday, October 16, 2018 12:43 PM
To: Jeffrey Epstein
Subject: Fwd: Shipping Updates - October 15, 2018

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022
tel 212-971-1306
fax 212-320-0381
[REDACTED]

Begin forwarded message:

From: Daphne Wallace <dlbwallace@gmail.com>

Subject: Shipping Updates - October 15, 2018

Date: October 15, 2018 at 7:20:30 PM =DT

To: LSJ GSJ <thesaintjames.group@gmail.com>, brice gordon <bgordon.lsj@gmail.com>, michael glidden <mjg.lsj@gmail.com>, Richard Kahn <richardkahn12@gmail.com <mailto:richardkahn12@gmail.com> >, Karyna Shuliak <karynashuliak@icloud.com>, Kyle reavis <kyleusvi@gmail.com>

Greetings Karen,

Arrived/Sailed/Booked to Sail

BOL=13356393 - Awntech Corporation - 20' x 0' Awning, hardware, mounting accessories - on STT 10/12 - cleared = pick up pending

BOL =3377215 - Luli Pools - Swimming pool chemicals - sailed - EDA on STT =0/17
=nbsp; - Caribbean Motoring - 000 Freightliner dump truck parts - sailed - EDA on STT =0/17

=nbsp; =nbsp; - USA Granite Tools - ABACO A-Frame - sailed - EDA on =TT 10/17

BOL 13378314 - Artistic Tile - LSJ =abana Tiles - wall tiles, mortar - scheduled to sail 10/17 - EDA =n STT 10/21

BOL 13379704 - Steel Factory Mfg. - =60) Q45-17 58" S-Panel 20 Gauge - scheduled to sail 10/17 - EDA on STT
=0/21

BOL =3379724 - Absolute Hardwood Flooring - Flooring chemicals - scheduled =o sail 10/17 - EDA on STT 10/21

BOL 13380502 - Artistic Tile - LSJ =aster Bath Add-On Thassos tile, mortar, sealer - scheduled to sail =0/17 - EDA
on STT 10/21

BOL 13379883 - United Rentals - 2018 =LG 4045R Electrical Scissor Lift for TWA - scheduled to sail 10/19 - =DA
on STT 10/24

Christopher Hyland Inc - Kitchen =anquette fabric - picked up 10/15 - EDA to STT via FEDEX =0/19

BOL 13374662 - Barn Light Electric Co LLC - =waiting invoice - EDA on STT pending

Awaiting Delivery to Tropical

Adventure Sports Inc - Windsurfer/Boom/Sail/Attachments = Carluz to pick up and deliver to Tropical FL -
pending

Loranger - Library Baldwin =ardware in Dark Bronze finish - ordered 9/4 - EDA to ship out by =0/16

Warren Power - (2) D 125-8 =lectric Generators for GSJ - EDA to Tropical FL 10/17

Home Depot - H3501-120359 - GSJ =ange/dishwasher/microwave - purchased 10/10 - EDA to Tropical FL =0/19

Overhead Door of South Florida - (2) Overhead Rolling Service doors for GSJ Quonsets - purchased 9/17 - EDA to ship out by 10/19

Cabinet = Alberto Pinto - (1) 40' container of Furniture - ETA on STT 10/23

Interfreight-Cargo to Bob Lynch Movers - Bali Statues and Furniture = NOW ETA MIA 10/10 - ETA STT by 10/26 - =waiting update from shipper

EGS International - Dark tint glass - LSJ Gym & Ballet rooms - payment made 8/21 - EDA to ship out by 10/30

Carmix - =armix 5.5XL Self-Loading Mixer/Manuals/Keys - departing Genova 10/15 - =DA to MIA 11/5

=nbsp; =nbsp;

Warren Cat - Caterpillar Model 307 =idi Excavator - EDA to pick up 10/17 - EDA to Tropical FL by 10/22

=nbsp; Caterpillar Model =25 Excavator - in TX - EDA to Tropical FL pending

=nbsp; JLG TH-1255 =elehandler - in TX - EDA to Tropical FL pending

=nbsp; =nbsp;Caterpillar 272 Skid Steer - in TX 10/31 - EDA to =ropical FL pending

Groundworks - (4) =ahidi Palms (20' CT), (25) Sea Grapes (25 gallons) - 6 week Hydration =rogram - at FL farm 10/9 - EDA to Tropical FL 11/7

Brown Jordan - =abinets/Appliances for LSJ Tiki Hut kitchen - deposit paid 10/5 - Lead =ime 3 to 4 weeks

Gemini Seawater Systems = 25K GPD Containerized Seawater =O System for GSJ - purchased 9/14 - EDA to Tropical FL =2/31

Warren Power - (2) D 175-8 Electric Generators for LSJ - =urchased 10/5 - Lead time 12-13 weeks

=