

---

**From:** Richard Kahn <[REDACTED]>  
**Sent:** Friday, February 1, 2019 3:15 PM  
**To:** Jeffrey Epstein  
**Subject:** Equipment and Shipping Updates - January 31, 2019

attached below is list of equipment purchased over last 2 weeks...

still left to buy:

- 1) ditch witch (we can discuss as mike believes excavators are sufficient for GSJ RO project)
- 2) gym equipment (we can review today)
- 3) Peterbuilt roll on truck (will buy on monday as we have identified a few)
- 4) dump Truck (will buy on monday as well)

1) AG-PRO Company - (1) JD 6130M tractor with 20R loader - delivered to Tropical 1/29 - scheduled to sail 2/6 - EDA to ready to ship 2/10

2) Eddick Equipment Co. - (1) 100 gallon 2 wheel trailer sprayer, (1) 50 gallon 2 wheel trailer sprayer - purchased 1/28 - Lead time 5 weeks - EDA to ready to ship 3/4

3) Turbo Technologies Inc. - (1) 500 gallon trailed hydroseeder - purchased 1/28 - Lead time 3 weeks - EDA to ready to ship 2/18

4) Discount Equipment - (2) Terex AL5 Light Towers - purchased 1/24 - Lead time 8 weeks - EDA to ready to ship 3/22

5) United Rentals - (1) Genie GTH-1256 telehandler with 72" forks, truss boom, bucket - purchased 1/31 - Lead time 4 weeks - EDA to ready to ship 3/1

6) United Rentals - (1) JLG 600AJ Boom lift with 36" man basket, sand tires - purchased 1/31 - Lead time 8 weeks - EDA to ready to ship 3/29

7) Warren CAT - (1) Caterpillar CS54B roller - purchased 1/29 - Lead time 8 weeks - EDA to ready to ship 2/5

8) Tropics - (1) 2019 Polaris Ranger EV electric vehicle with roof, full windshield - purchased 1/31 - Lead time 4 weeks - EDA to ready to ship 2/1

9) Southern Lawn Equipment - (1) 2019 Textron Prowler EV electric vehicle with roof, split windshield - purchased 1/31 - EDA to Tropical FL 2/4

Richard Kahn  
HBRK Associates Inc.  
575 Lexington Avenue 4th Floor

New York, NY 10022

tel  
fax  
cell

Begin forwarded message:

From: Daphne Wallace <[REDACTED]>

Subject: Shipping Updates - January 31, 2019

Date: January 31, 2019 at 5:44:24 PM -0500

To: michael glidden <[REDACTED]>, Stephanie Remington <[REDACTED]>  
<mailto:[REDACTED]>, Rich Kahn <[REDACTED]>, Patrick Cena <[REDACTED]>  
Karyna Shuliak <[REDACTED]>

Greetings Mike,

Arrived/Sailed/Booked to mail

BOL 13532136 - Meyer's Turf Nursery - (30) Sabel palms - on LSJ

BOL 13537565 - Gemini Seawater Systems - Replacement of the Seawater Supply Pumping Station - on LSJ

Apple Store - JEE GSJ iMac Pro - in -YC

Quality Baths - (2) Dornbracht rough-in volume controls for LSJ Cabanas - delivered to PBI 1/17 - Carluz will  
re-deliver to STT

BOL 13552769 - Artistic Tiles - 300 sf additional tiles for Cabanas - sailed 1/30 - EDA on STT 2/3

BOL 13553629 - sailed 1/30 - EDA on STT 2/3

    Broward Motorsports - (4) tires for the 2 Polaris rangers

    Innovative tile - (1) case MSI tile 6"x24" - sample for LSJ Tiki Hut kitchen

    PBI - (4) Teak chairs

BOL 13552627 - Luli Pools - Alkalinity Up pool supplies - sailed 1/30 - EDA on STT 2/3

BOL 13555864 - Home Depot - (250) LED Solar landscaping lights - scheduled to sail 2/1 - EDA on STT 2/6

BOL 13559347 - Warren Power - (1) D =75-8 Electric Generator for LSJ - arrived at Tropical FL 1/29 - =cheduled to sail 2/6 - EDA on STT 2/10

BOL 13559380 - Warren Power - (1) D =75-8 Electric Generator for LSJ - arrived at Tropical FL 1/29 - =cheduled to sail 2/6 - EDA on STT 2/10

BOL 13554155 - AG-PRO Company - (1) JD =130M tractor with 620R loader - delivered to Tropical 1/29 - scheduled =o sail 2/6 - EDA on STT 2/10

Awaiting Delivery to =ropical - Or to LSJ via FEDEX, ETC

Gemini Seawater Systems - 25K GPD Containerized Seawater RO =ystem for GSJ - EDA to Tropical FL 2/15

Stark Carpet - LSJ Custom Carpet =equested by JE - EDA to ready to ship from NYC 2/6 - EDA to Tropical FL =/20

Taylor, Cotton, Ridley - (17) SPECIAL LITE DOORS and hardware =O and Mechanical Buildings - purchased 12/11 - Lead time 8-10 weeks - =DA to ready to ship NOW 3/25

Reddick Equipment Co. - (1) 100 gallon = wheel trailer sprayer, (1) 50 gallon 2 wheel trailer sprayer - =urchased 1/28 - Lead time 5 weeks - EDA to ready to ship 3/4

Turbo Technologies Inc. = (1) 500 gallon trailered hydroseeder - purchased 1/28 - Lead time 3 =eeks - EDA to ready to ship 2/18

Discount Equipment - (2) Terex AL5 =ight Towers - purchased 1/24 - Lead time 8 weeks - EDA to ready to ship =/22

United =entals - (1) Genie GTH-1256 Telehandler with 72" forks, truss boom, =ucket - purchased 1/31 - Lead time 4 weeks - EDA to ready to ship =/1

United =entals - (1) JLG 600AJ Boom Lift with 36" man basket, sand tires - =urchased 1/31 - Lead time 8 weeks - EDA to ready to ship 3/29

Warren CAT - (1) =aterpillar CS54B Roller - purchased 1/29 - Lead time 8 weeks - EDA to =eady to ship 4/5

Tropicars - (1) 2019 Polaris Ranger EV electric vehicle with =oof, full windshield - purchased 1/31 - Lead time 4 weeks - EDA to =eady to ship 3/1

Southern Lawn Equipment - (1) 2019 Textron Prowler EV =lectric vehicle with roof, split windshield - purchased 1/31 - =DA to Tropical FL 2/4

Innovation Solar Garden Products - (2000) Garden lights - =urchased 12/28 - production begins 2/12 - Lead time 11 weeks (55 days) = EDA to MIA 38 days - EDA to STT June 2019

Gold Coast Yachts - =rew boat - production to begin 8/2019 - completion Jan/Feb 2020

=