

---

**From:** J <jeevacation@gmail.com>  
**Sent:** Thursday, February 7, 2019 7:53 PM  
**To:** Richard Kahn  
**Subject:** Re: other reminders we discussed last friday & buck steel

do it

On Thu, Feb 7, 2019 at 3:49 PM Richard Kahn <<=href=[REDACTED]w=ote:

1) speak with smiley about education and le=ving early

2) reviewing green buildings and buck steel =eplacement 60 x 40

we spoke with brian buck today=and most important question is whether the 3/4 inch anchor bolts on the 4 =olumns are still in place..

we will have tap take pictures tomor=ow or monday

timing is 3 weeks for plans (w=ich we can pass on..) then 8 weeks to produce figure another 2 w=eks for shipping and 2 weeks for demo and erection..

<=iv>total time with plans 15 weeks - estimated completion </=pan>May 31st  
total time without plans - 12 weeks - estimated com=letion May 10th

cost of building 57,640  
hot dipped galvanized 6,944  
estim=ted erection and demo with travel and hotel 25=000  
tropical shipping and local trucking 12,000  
total projected costs 101,584

Richard Kahn  
HBRK Associates Inc.  
[REDACTED]  
New York, NY 10022  
[REDACTED]

--

conversation-id 332807 date-last-viewed 0 date-received 1549569170 flags 8590195713 gmail-label-ids 7 remote-id 898087