
From: jeffrey E. <jeevacation@gmail.com>
Sent: Thursday, August 24, 2017 6:05 PM
To: Larry Visoski
Subject: Re: G550 Paint

2 ok

On Thu, Aug 24, 2017 at 2:01 PM, Larry Visoski <[REDACTED]> wrote:

Jeffrey

Wood samples from Savannah will arrive 71st Tuesday Morning for your review.
Rusty informs SAV has overbooked the paint shop, we have 2 options presented to us:

Option 1

Original plan, input 10/1, Paint slot is 10/11 accomplish paint, remove wood, install New Engine Cowls and Paint start 10/11, install Avionics after paint.

Gulfstream does not favor Painting the aircraft first, then installing the new antenna's and Radome, they do not want to remove panels off the fresh paint work. Completion Dec 31st.

Option 2

Input Oct 23rd remove wood, Avionics install, Wifi, XM and Engine Cowls.

completion would be 1/6 if No wood work,
completion 1/22 if we install the new wood.

Is Option 2 acceptable to you?

Thank you,
Larry

Sent from my iPad

--

AO please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of JEE. Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved

--001a114828f4c431a6055783aa56-- conversation-id 34018 date-last-viewed 0 date-received 1503597900 flags
8590195713 gmail-label-ids 7 remote-id 742834