
From: Larry Visoski <[REDACTED]>
Sent: Wednesday, March 22, 2017 7:33 PM
To: Je vacation; Rich Kahn
Subject: Nautica update
Attachments: IMG_0942.JPG; Untitled attachment 00587.txt; IMG_0941.JPG; Untitled attachment 00590.txt; IMG_0940.JPG; Untitled attachment 00593.txt; IMG_0939.JPG; Untitled attachment 00596.txt; IMG_0937.JPG; Untitled attachment 00599.txt

Jeffrey

Estimate additional 3 weeks required to complete the boat., New Generator will install tomorrow.,

Fiberglass shop is building a tent over the boat to accomplish the 3" rise t= side walkway to keep boat out of weather,,and additional Fiberglass and p=int work required to raise the walkway ledge 3 inches.,
The boat will not fit in their hanger with Floats attached,,

The roof of the cabin houses wires and Raw fiberglass beams,,
Do you want the Fiberglass shop to fabricate Fiberglass ceiling panels to cl=an up the interior?
They are planning to sand and paint the sides of cabin,,after all the foam a=d old Glue is removed.,

Do you want Fiberglass ceiling / roof panels fabricated?

Pls Advise?

Thank you
Larry