
From: Ann Rodriguez <[REDACTED]>
Sent: Tuesday, December 13, 2016 4:08 PM
To: jeevacation@gmail.com
Subject: LSJ: Tunnel Roof
Attachments: IMG_8958.JPG; Untitled attachment 00453.txt; IMG_8959.JPG; Untitled attachment 00456.txt; IMG_8960.JPG; Untitled attachment 00459.txt; IMG_8961.JPG; Untitled attachment 00462.txt; IMG_8962.JPG; Untitled attachment 00465.txt; IMG_8963.JPG; Untitled attachment 00468.txt; IMG_8968.JPG; Untitled attachment 00471.txt; IMG_8969.JPG; Untitled attachment 00474.txt; IMG_8970.JPG; Untitled attachment 00477.txt

2 more days needed due to bad weather. 60% completed