

---

**From:** [REDACTED]  
**Sent:** Tuesday, July 2, 2013 5:11 PM  
**To:** Je vacation  
**Cc:** Rich Kahn  
**Subject:** B727 update

Jeffrey,

The Boeing should be ready to test fly July 21st estimate, the delay is manufacturing of custom aluminum parts from Machine shop..

The overhauled nose gear is install, only remaining item is corrosion repair by #2 engine pylon that parts are being fabricated, and installation of #2 engine,. We should have no more surprises or delays going fwd...

Thx  
Larry

Sent via BlackBerry by AT&T

```
<?xml version="1.0" encoding="UTF-8"?>
<!DOCTYPE plist PUBLIC "-//Apple//DTD PLIST 1.0//EN" "http://www.apple.com/DTDs/PropertyList-1.0.dtd">
<plist version="1.0">
<dict>
  <key>date-last-viewed</key>
  <integer>0</integer>
  <key>date-received</key>
  <integer>1372785053</integer>
  <key>flags</key>
  <integer>8590195713</integer>
  <key>gmail-label-ids</key>
  <array>
    <integer>27</integer>
    <integer>7</integer>
  </array>
  <key>remote-id</key>
  <string>318936</string>
</dict>
</plist>
```