

---

**From:** Emad Hanna [REDACTED]  
**Sent:** Friday, February 4, 2011 4:51 PM  
**To:** Jeffrey Epstein  
**Cc:** Rich Kahn  
**Subject:** TSG Wire  
**Attachments:** 02-04-11-TSG-Req-5.pdf

Jeffrey,

I have been told the RO plant is up and running and producing good fresh water. We will also hold this wire so that you can see for yourself this in fact is up and running.

Attached is another wire request that I think you should see the work completed before we make the payment.

This request is for the water system of the mechanical desal in the amount of \$ 35,513. We have paid \$ 533,944 on a \$ 599,065 contract, which would leave a final payment of \$ 29,608 once we process the current payment request.

Thank you

<=p>

Emad Hanna

Project Controller

HBRK Associates

301 East 66th St

Suite 10F

New York, NY 10065

Fax (

