

---

**From:** Richard Kahn <[REDACTED]>  
**Sent:** Tuesday, August 18, 2015 1:52 PM  
**To:** jeffrey E.  
**Cc:** Leighton Allenby  
**Subject:** Lutron

i spoke with Al and they were going to begin pulling the panels on 2nd, 3rd and 4th floor tomorrow wednesday aug 19th they are ok to begin on monday aug 24th based on your upcoming visit =ince once that begins it will be a solid week of no lights new estimated date is sep 4th however they may need to do some minor =weaking week of sep 7th merwin sent 3 emails showing protection that has been laid (will send =ext) please advise if they should pull protection and if so on which floors thank you

Richard Kahn  
HBRK Associates Inc.  
[REDACTED]  
New York, NY 10022  
tel [REDACTED]  
fax [REDACTED]  
cel [REDACTED]

```
<?xml version="1.0" encoding="UTF-8"?>
<!DOCTYPE plist PUBLIC "-//Apple//DTD PLIST 1.0//EN" "http://www.apple.com/DTDs/PropertyList-1.0.dtd">
<plist version="1.0">
<dict>
  <key>date-last-viewed</key>
  <integer>0</integer>
  <key>date-received</key>
  <integer>1439905913</integer>
  <key>flags</key>
  <integer>8590195717</integer>
  <key>gmail-label-ids</key>
  <array>
    <integer>7</integer>
    <integer>27</integer>
  </array>
  <key>remote-id</key>
  <string>535283</string>
</dict>
</plist>
```