Stephanie Remington
Ann Rodriquez ]

Eent:r Wed 5/22/2019 1:05:30 PM
Subject: Punchlist #23

is completion date of 6-8 weeks for GSJ cottage per EB or a guesstimate.
please update punchlist with accurate timing and put in dates..
thank you

Richard Kahn
HBRK Associates Inc.

575 Lexington Avenue, 4th Floor
New York, NY 10022
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