
From: Leighton Allenby < >. 
Sent: Friday, July 31, 2015 4:23 PM 
To: Jeffrey Epstein; Richard Kahn 
Cc: Bill Hague; Anna Rodriquez 
Subject: Re: LSJ Plate Work 

Hello Anna and Bosco=, 
Can you please go over every inch of Big D and determine when =he bleeding to Mr. Epstein is going to stop. 
I know I am coming =n late in the last quarter but there should have been a survey recommended=so this 
additional work outside of the original budget did=e39;t occur and a 10 to 15% mic added for unforeseen. I see 

no other optio= but to 
recommend to Mr. Epstein and Richard that this 

Mr. Epstein and Richard, 
I this additional $47,390 expenditure=approved? 

cant color="eff0000">Best, 
Leigh=on 

Good Morning Anna-
Upon reviewing and inspecting the=inside of the compartments, forward of the engine room, we have 

come up wi=h a quotation 
for repairing all the "wasted" plate. Ap=roximately 160 square feet of plate has to be cut out and 

replaced. The sq=are footage equals 
848LBS x $45 per pound the total would be $38=160 (This price includes all labor and material). We will 

also have to rem=ve both keel 
coolers due to their location with the plate that h=s to be cut out. We will also have to fabricate two 

new boxes in which the= sit and 
then remount these boxes once the new plate is we=ded into place. The price for this is $5850 includes 

labor and material. T=o water 
tight bulkheads are also compromised and several a=eas will need to be "cropped" out and replaced. 

Labor and materi=ls is $3380. 
We will also "plug weld" 12 more ad=itional areas that have deteriorated and need to be addressed. 

These two c=mpartments have 
been inspected by both Gabriel, the projec= manager, and Bosco. In addition, the emergency bilge 

pump system nee=s to be renewed 
and it is our recommendation to have =osco undertake this job. Please note that we have not charged 

any addition=l lay days and 
will continue not to. The areas that need t= be cut out and replaced are very confined and difficult to 

work in.=C2*With the savings on lay 
days it is over $3500 so=we will not be able to move on our final quotation. I have also attached a=few 

pictures 

Total f=r labor and material $47,390 
<=div> 
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Leighton Allenby</=ont> 
Director of =roperties 

On Fri, Jul 31, 2015 at 11:43 AM, Ann Rodriq=ez < 
<mailto: > wrote: 

Ann R.<=cliv> 

Begin forwarded message: 

From: gene kral = target=> 

Date: July 31,=2015 at 11:19:19 AM AST 
To: Ann Rodriquez st > > 
Subject: Fw: LSJ Plate Work 
Reply-To: gene kral &l=; 

Good Morning Ann=-
Upon reviewing and inspecting the inside of the compartments, =orward of the engine room, we 

have come up with a quotation for repairing =11 the "wasted" plate. Approximately 160 square feet of plate ha= to be cut 
out and replaced. The square footage equals 848LBS x $45 per po=nd the total would be $38,160 (This price includes all 
labor and material)= We will also have to remove both keel coolers due to their location with =he plate that has to be 
cut out. We will also have to fabricate two new bo=es in which they sit and then remount these boxes once the new 
plate is we=ded into place. The price for this is $5850 includes labor and material. T=o water tight bulkheads are also 
compromised and several areas will need t= be "cropped" out and replaced. Labor and materials is $3380. We=will also 
"plug weld" 12 more additional areas that have deteriorated and need to be addressed. These two compartments have 
been inspected =y both Gabriel, the project manager, and Bosco. In addition, the emer=ency bilge pump system needs 
to be renewed and it is our recommendation40=A0to have Bosco undertake this job. Please note that we have not 
charged a=y additional lay days and will continue not to. The areas that need to be =ut out and replaced are very 
confined and difficult to work in. =ith the savings on lay days it is over $350O so we will not be able t= move on our final 
quotation. I have also attached a few pictures 

Total for labor and material.= $47,390 
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