
From: Richard Kahn 
Sent: Wednesday, February 20, 2019 8:27 PM 
To: Jeffrey Epstein 
Subject: Pebble Beach / Main Compound 

yesterday pebble beach was poured using 4 full loads from our =ar Mixer or approximately 28 yards.. 
i spoke with =ike and peter eli this morning and the columns and beam across will =ake another 2 weeks for prep and 
pour (approximately another 21-28 =ards) mike said that Fran the Car Mix operator was =reat when the column is 
poured LSI may need to =ent a pump truck or devise another mechanism as they will need to send =oncrete 10' up to to 
top 

i =lso spoke with peter eli who submitted a Labor only quote for 2 =lanters as follows: 

planter 1: 191 feet long (4-5 weeks of work) =ncluding footings.. 
planter 2: 64 =eet long (1-2 weeks of work) 

total cost for labor only =3,000 

i told =im that his numbers seemed outrageous and that he needed to =xplain glidden also mentioned that planter #2 
will =hange after french architects 

i told peter to revise his numbers for =lanter #1 only and to be prepared to explain how he =alculated 

Richard Kahn 
HBRK Associates Inc. 
575 =exington Avenue 4th Floor 
New York NY 10022 
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