From:

Sent:

To:

Cc:

Subject:
Attachments:

leffrey,

emad Hanna < -

Friday, February 4, 2011 5:21 PM

Jeffrey Epstein

Rich Kahn

LS) Mechanical Building Wire Request

02-04-11 Abbott & Lineham Mechanical Regd.pdf

The attached is a request of $ 31,265.93 (will hold =ntil your review of work on LSJ)

The set budget line total on the Plumbing and fire protection is S 304,892 and this contract is for a total of 5 287,100
=hich we have paid 5 227,841.82 leaving after the current request is processed 5 27,992.25 left on the contract.

Thank you

!'C:p}

Emad Hanna
Project Controller
HBRK Associates
301 East 66th 5t
Suite 10F

New York, NY 10065
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