
From: Richard Kahn 
Sent: Tuesday, June 9, 2015 9:10 PM 
To: jeffrey E. 
Subject: Barge Engines 
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00115.htm; image006.png; Untitled attachment 00118.htm; image008.png; Untitled 
attachment 00121.htm; aqt35742.pdf-, Untitled attachment 00124.htm; Wire 
Instructions DSL.pdf; Untitled attachment 00127.htm 

Bid Overview 
attached =s middle bid we received from diesel specialists for 2 rebuilt engines =n the amount of 76,060.28 this is the 
same company we =urchased rebuilt barge engines from approximately 5 years ago 

the two other bids we =eceived were: 
a) 66,600 from diesel pro - bosco =id not like this company as they are using inferior parts from china =nd south america 
in addition they would take 3 =eeks to rebuild engine whereby diesel specialists will have ready in 5 =usiness days 

b)=90,150 from stewart and stevensons - bid was comparable to diesel =pecialists yet not work paying 18.5% more in 
cost 

breakdown of 76,060 =s as follows: 
remanufactured engines =2) = 51,000 
core engines (2) = 24,000 ** 
other parts =coolant / drain kit / filters) 1,060 total gross cost = 76,060 '"" 

" when our core engines are returned =ill receive credit up to 12,000 in =onversation with Mark (salesman)he said we 
could conservatively =stimate 80% return or 19,200 

*** i am reluctant to negotiate this =rice as i am concerned that whatever we save diesel specialists will =ook to recoup 
that amount when they receive back core engines 

Overall Cost Summary 
Diesel Specialists =/span> = 76,060 
Projected Core Credit estimate =E2 > =/span>(19,200) =/span> Trucking / Shipping - Tropical =oundtrip = 10,000 
Johnny Weekes = Deliver & Return 20' container =nbsp; 780 
Gene Install of Engines = 8,000 
Crane rental - additional help gene may need =stimate-> 2,000 =/span> 
Bosco =versight if needed estimate —&=t; 2,360 =/span> 

Total Cost of Engines Installed =/span>80,000 

Timing 
Diesel =pecialists will have engines ready for pickup June 17th Assuming it takes 2 days to send to FL they will arrive June 
=9th and sail on June 23rd which will land them on STT June =7th Projected pickup date assuming no customs =ssues is 
June 29th 
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Projected Useful Life of Engines 
5.7 =ears provided preventative maintenance is done as =eeded 

please advise if ok to proceed 
thank =ou 

Richard Kahn 
HBRK Associates Inc. 
575 Lexington =venue 4th Floor 
New York, NY 10022 
tel
fa 
cel 

Begin forwarded message: 

From: =/b>Mark Duplessis < 

To: =/b>Bill Hagu 

Cc: "annrodriquez "Daphne Wallace 
, "Rich Kahn 

Subject: =/b>RE: AQT35742 =iesel Specialists Quotation -- 12V71 Marine Remanufactured Engine =ssemblies 

Date: =/b>June 8, 2015 at 10:46:49 AM =DT 

Good morning. Please =ind the pro forma invoice for the proposed order as promised. We'=l need a few days to 
swap injectors to N70 and set the engines =gain. We'll also need to wait on the air box drain kits to come in so this 
should all be wrapped up in the 4-5 business days =uoted. Bank information for wire transfer has also been attached. 
=lease reference your quote number "AQT35742" on the =ayment if made. If anything changes regarding the transport 
of this =rder, we can always go back and change the quotation accordingly. Many thanks =gain for your patience and we 
look forward to doing continued business =ith you in the very near future. 
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Best regards, 

Mark Duplessis 

Engine Sales 
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