

---

**From:** Daphne Wallace <[REDACTED]>  
**Sent:** Wednesday, April 10, 2019 11:04 PM  
**To:** michael glidden; Stephanie Remington; Patrick Cena; Rich Kahn; ann rodriquez; Karyna Shuliak  
**Subject:** Shipping Updates - April 10, 2019

Greetings Mike, <=div>

Arrived/Sailed/Booked to Sail

BOL 13647052 - Electric Bargain Store - (25) Fo=us Industries PGL-02 BRT Putting Green lights - on LSJ

=OL 13660849 - on LSJ

=A0 John C. C=ssidy - 3 Ton Trane unit for LSJ Master Bath

=C2 Coastal Construction=span style="color:rgb(0,0,0)"> - (150) 6-sack Chromix in Sombrero B=ff for LSJ road projects

- Tropicars - (1) 2019 Polaris Ranger EV electric=vehicle with roof, full windshield, rust proofed - on LSJ =A0

BOL 13653241 - on LSJ

=C2 Home Depot - (12) Low-Voltage 900 watt Landscap= Transformers

=A0 =C2 Home Depot - (60) Lumens overhead lights, (30) Progres= light sconces

= =A0 Home Depot - (6) Rheem Water Heaters

BOL 13665778 - on LSJ

<=iv> =A0 Shield Roof Solu=ions - (2) Gable Pod Roof kits, Hardware for GSJ Christmas Cove Containers=/span>

= =A0Gemini Seawater Systems - Wire for GSJ 25K GPD Containerized=System

BOL 13663419 - on LSJ

=C2 American Export Company - (=) 96"x 96" Sliding Glass Doors for Five Palms

=A0 American Export - (2) 5= gallon drums Rust Bandit

Full Compass S=stems - (2) Speakers, (2) Sub=oofers per JE - on LSJ

Home Depot - (15) Global Door Oil Rubbed Bronze Steel Sprin= Hinges (3 pk) - on LSJ

BOL 13667609 - Palmetto Ford - 20=8 Ford F-450 running board - on LSJ

BOL 13671233 - Palmetto=Motorsports - parts for Kawasaki Mule Pro- FX - on LSJ

BOL 13671233

=div> =C2 American Export - Red Cedar Lattice for LSJ Tiki=Hut project

=C2 Gemini Seawater Syst=ms - Conduits for GSJ 25K GPD Containerized System =A0

BOL 13668663 -=Gemini Seawater Systems - RO supplies for GSJ 25K GPD Containerized System - booked to sail 4/10 - EDA on STT 4/14 <=r>

BOL 13653777 - The Shutter Store - LSJ Cabana =terior shutters - scheduled to sail 4/10 - EDA on STT 4/14 =A0

BOL 13667472<=span> - United Rentals - (1) JLG 600= Boom Lift with 36" man basket, sand tires - cleared to sail 4/12 if =pace is available

BOL=13664799 - Warren CAT - Caterpillar equipment maintenance parts and s=pplies, buckets, tracks, accessories - scheduled to sail 4/12

BOL 13667489 - Warren CAT - Caterpillar equipment maintenance parts=and supplies, buckets, tracks, accessories - scheduled to sail 4/12 <=iv>BOL 13676596 - Warren CAT - Caterpillar equipment maintenance parts and=supplies, buckets, tracks, accessories - scheduled to sail 4/12

BOL 13677822 - G=mini Seawater Systems - 25K GPD Containerized Seawater RO System for GSJ -=EDA to Tropical 4/11 - scheduled to sail 4/12

<=pan style="color:rgb(0,0,0)">

BOL 13680592 - Certified Slings - Palm Straps - EDA to Tropical=FL 4/11 - scheduled to sail 4/12

BOL 1367973= - Taylor, Cotton, Ridley - (17) SPECIAL LITE DOORS, (1) QUONSET DOOR and =ardware RO and Mechanical Buildings - delivered = =A0 to Tropical FL 4/10 - scheduled to sail 4/17

Nest - (2) Nest =ameras for LSJ per JE - ordered 4/4 - will deliver to PB House - Carluz to=put on the plane

Ubiquiti Networks - Pa=ts/supplies for LSJ Network System project - ordered 4/5 - EDA to PBI by 4=15

BOL 13614385 - 2017 Can-Am=Maverick - ship to Zorro Ranch per JE - Lund & Pullara arranged transport from FL to NM - NOW EDA pick up 4/11 <=div>

BOL 13611379 - Arabian Majlis and Silk Ca=pets - ship to Zorro Ranch per JE = Lund & Pullara arranged transport from FL to ZM - Picked up 4/8 by =C2 =A0 Estes - PRO number, EDA in NM pending <=iv>

BOL 13610808 </=pan>- EDIC Carpet Shampoo Machine - ship =o NY House per JE - in PPB - CPB cleared - Lund & Pullara arranged tra=sport

=C2 =A0 from FL to NY - Picked up 4/9 by Yellow Freight (PRO 791-8=4475-1) - EDA to NY House 4/12

BOL 13623863 - 2015 GMC Yukon Denali (JE) - Lund & Pullara filed Carnet - transfer to MIA 4/10 - sail date to Paris pending

BO= 13675224 - Palmco - 5 - 40' racks of palms - EDA to Tropical FL 4/16 = scheduled to sail 4/17 - EDA on STT 4/21

BO= 13675236 - Palmco - 4 - 40' racks of palms - EDA to Tropical FL 4/18 = scheduled to sail 4/19 - EDA on STT 4/23

BO= 13677820 - EBL Watercraft - GIBBS Quadski to be returned to dealer for repairs per JE - at Tropical STT 4/10 - scheduled to sail 4/19 =C2

BOL 13640387 - 2019 Freightliner 122SD dump truck - purchased 3/18 - NOW EDA to ready to ship from AL 4/12 - NOW pickup scheduled for 4/15

BOL 13665718 - Warren CAT - (1) Caterpillar CS54B Roller with Shell Kit - NOW EDA to ready to ship from TX 4/25 </iv>

Awaiting Delivery to Tropical - Or to LSJ via FEDEX, ETC. =C2

Brown Jordan - (2) True refrigerators for Tiki Hut kitchen project - shorted from original shipment - EDA to Tropical FL 4/12

Kitchen Solvers of Miami - (4) Quartz slabs, (4) Kohler sinks for LSJ - EDA to Tropical FL 4/15

Reddick Equipment Co. - (1) 100 gallon 2 wheel trailer sprayer, (1) 50 gallon 2 wheel trailer sprayer - NOW EDA to Tropical FL 4/19

GEI Works - Type 2 HD Permeable Silt Barrier for GSJ - purchased 4/8 - Lead time 4 weeks - EDA to ready to ship to Tropical FL 5/10

American Export - LSJ GYM Doors & Windows replacement - purchased 4/10 = Lead time 4-5 weeks - EDA to ready to ship to Tropical FL 5/17 =br> Fletcher Larkin Building Supplies - (4) cement bag for construction stock - purchased 3/5 - EDA to Tropical FL pending

</iv>

Innovation Solar Garden Products = (2000) Garden lights - in production - Lead time 11 weeks (55 days) - =A0 EDA to MIA 38 days - EDA to STT June 2019