
From: Daphne Wallace <[REDACTED]>
Sent: Wednesday, May 22, 2019 10:33 PM
To: michael glidden; Stephanie Remington; ann rodriquez; Rich Kahn; Patrick Cena; Karyna Shuliak
Subject: Shipping Updates - May 22, 2019

Greetings Mike, <=div>

STT It=ms for transport to LSJ via Little C

<=iv>ABC Nursery Plants=C2◆- (25) Sea grapes, (20) tree braces AND (6) rolls of Weed cloth for L=J - pickup 5/23

=b>Arrived/Sailed/Booked to Sail

<=pan style="background-color:rgb(0,255,0)">BOL 13713967 -◆=A0Fletcher Larkin Building Supplie= - (12) cement bags for construction stock - on STT 5/11 - cleared, off-lo=ded, awaiting pickup

BOL 137208=2 - on STT 5/11 - cleared, off-loaded, awaiting pickup

=C2◆ - GEI Works - Type 2 HD Permeable Silt Barrier for GSJ=C2◆

◆=A0 - </=pan>American Export - LSJ GYM Doors & Windows replacement
<=iv>

BOL 1=723585 - Lewis Marine - dock lines - on STT 5/14 - cleared, of=-loaded, awaiting pickup

BOL 13640387=C2◆- 2019 Freightliner 122SD dump truck - on STT - registered, parked, a=aiting transport over to LSJ

BOL 13734465 - on STT 5/22 - cl=ared, off-loaded, awaiting pickup

◆=A0 - Tiki Shack Importers - (70) rolls of Thatch=C2◆

= - Buck Steel - Project BS36653 Order - 40 x 60 Steel building replacement f=r Heavy machinery storage - Engineering Deposit paid 4/18 - EDA to Tropica= FL pending - Buck Steel awaiting Final Approved and Signed Plan Drawings<=span>