

---

**From:** Larry [REDACTED]  
**Sent:** Tuesday, May 16, 2017 1:43 AM  
**To:** Je vacation  
**Cc:** Rich Kahn  
**Subject:** Fwd: 41 Nautica Photography Link

Jeffrey

Attached are full set of photos, before and after, and work progress, to complete the additions you requested during your last visit. May 29th completion. I'd like to accomplish one more sea trial before shipping. Again, I apologize on the length of the project, there is no excuse, The Fiberglass Shop does Great work. I'm pleased with the finishing work.

I will say, You will be pleased with this boat when completed.

Dear Larry,

Attached below please find the digital photography links of progress work executed on the 41 Nautica, these were supposed to have been sent last Monday 8th. Of May, unfortunately we have a new office manager who is still finding "His Feet" with the company...

The stainless work according to Sergio will be delivered next Wednesday 24th. Of May for installation.

Regaining the ceiling panels as you can see in the photography are complete and will go to paint within the next couple of days.

We are manufacturing a new custom fiberglass panel for fabrication of the port and starboard aft cockpit corners and section above the sliding doors, these should be cut by Friday and going to paint on Monday.

The entire interior of the cockpit surfaces have been sanded, filled and fared and are in primer.

The middle aft deck seat has been altered and painted as well as the aft seat back rest, these are both installed.

The starboard boarding ladder arrived from our supplier on Friday and will be secured tomorrow.

Steering wheel has been ordered as is in route and should be here by Friday / Monday.

The mold for the sky light is being fabricated by the carpenter and will be completed ready for paint on Friday.

As for a completion time including the breaking down of the enclosure and scaffold we will be ready by the Monday 29th. Of May.

Warmest regards.

Richard.

&nbsp;

The Fiberglass Shop of Ft. Lauderdale Corp.=/o:p>

2001 SW 20th Street, Bay 120

Fort Laude=dale, FL 33315

954-533-3245 (office)

954-368-=177 (fax)

41 Nautica - Scaffold and secure vessel

<https://goo.gl/photos/Sds9ZabeaBiQASR4A> <<https://goo.gl/photos/Sds9Z=beaBiQASR4A>>

41 Nautica=- High Density Foam Strips on Cockpit

<https://goo.gl/photo=/J63SaMbfnsCFgdg57> <<https://goo.gl/photos/J63SaMbfnsCFgdg57>>

41 Nautica - Toe Rail Improvements

<https://goo.gl/photos/8cdHGwFUHoquu2Af6> <<https://goo.gl/photos/8cdHGwFUHoq=u2Af6>>

=