
From: Larry Visoski <[REDACTED]>
Sent: Wednesday, December 28, 2016 7:47 PM
To: Je vacation; Rich Kahn
Cc: Daphne Wallace
Subject: Nautica update
Attachments: IMG_0045.JPG; Untitled attachment 00260.txt

Jeffrey

Custom Rear bench under fabrication,

-Rear passenger cabin paint will be applied today,, except for floor non-Ski= which will be sprayed after rear bench fitting, rear bench completion Jan 6=h,, -cockpit will be sprayed tomorrow., -touch up and finishing paint work by end of next week, Jan 6th.,

Schedule

Jan 6th boat placed on Trailer and moved outside,, Jan 9th -13th tubes installed in conjunction with new bow rails, bilge pump a=d lower units reinstall. Generator wiring and air-conditioning functional t=st., Week of Jan 16th sea trial,. Ship boat Week of Jan 23rd.,

I apologize on how long this project has taken.

I still believe the finish product will be worth the wait,

Thx

Larry